Irrigation Works in each Division of Bangalore District that are sanctioned but held up on account of acquisition proceedings.

Q.—206 Sri T. MADAIAH GOWDA (Ramanagaram).—

Will the Government be pleased to state:—

(*a*) which are all the irrigation works in each Division of Bangalore District that are sanctioned; but held up on account of the pending acquisition proceedings;

(*b*) when each of those works are sanctioned;

(*c*) the reason for the delay in the acquisition in each case?

A.—Sri ALUR HANUMANTHAPPA (Deputy Minister for Minor Irrigation).—

(*a*), (*b*) & (*c*) *Vide* statement appended.

STATEMENT

Showing the irrigation works in each division of Bangalore District that are sanctioned but held up on account of acquisition proceedings.

	Name of Sub-Division	Name of work	Date of sanction	Reasons for delay
1	Hoskote ...	Restoration of Injanahalli Jeevi-mardakere.	1959–60	Objection of the land owners.
2	Nelamangala ...	Construction of a new tank near Haleninjagal.	5/59	The acquisition proceedings were started in this case, but the land owners have filed a writ petition and the same was settled recently.
3	Ramanagaram ...	Construction of new tank near Bannikuppe Kylancha	56–57	The connected acquisition records are pending for final Notification.
4	Channapatna ...	Construction of new tank near Neralur.	6/59	The ryots who were previously objected to hand over their lands have now agreed to do so.
5	Channapatna ...	Construction of new tank near Karekoppa.	60–61	This is pending with the Assistant Engineer, for supplying certain information to the Revenue authorities.
6	Magadi ...	Improvements to Manniganahalli Muthakadkatta.	58–59	Objection of the land owners.
7	Hoskote ...	Restoration of Gullahalli Tank.	4/1955	The records are with the Assistant Engineer, Hoskote for furnishing certain information.
8	Devanahalli ...	Restoration of Jodi Maralkunte Tank.	1/1960	This is pending for measurement of spot proposed for acquisition as required under Section (6.1a) of the L. A. Act.